

PROJECT OPENING RECORD

TITLE: AUTOSPLIT DESIGN SPECIFICATION	Project No.:	6249-01
	Sponsor:	0061
	Budget Cat.:	03
	Cost Center:	0380
	Project Leader:	GENISE T A
	Program No.:	128

MISSION, TECHNICAL OBJECTIVES, IMPACT:

MISSION

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

TECHNICAL OBJECTIVES

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

IMPACT

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

CURRENT BUDGET:	12000	TIME LIMIT:	8/30/1995
------------------------	-------	--------------------	-----------

DISTRIBUTION:

E BRAUN

PROJECT TEAM:

APPROVALS:

ACCOUNTING	WAGNER B R	Date:	06/22/95	BUSINESS MGR.	HOLMES R C	Date:	06/22/95
PROJECT MGR.	GENISE T A	06/21/95		PROGRAM MGR.	SMEDLEY D G	06/22/95	
		/ /				/ /	
		/ /				/ /	
		/ /				/ /	

Year: 1995
Prog. No.: 128
Proj. No.: 6249-01
Version: 13

PHASE: E - EXPLORATORY

Resource Base

Deliverables

CORDDC

REPORTS

103 SYSTEM SPECIFICATION 8/95 / / / /
AUTOSPLIT FUNC. PERF. SPEC. AND DESIGN REQ. SPEC.

Year: 1995
 Prog. No.: 128
 Proj. No.: 6249-01
 Version: 13

GANTT CHART

[illegible]

COST SPREAD SHEET

COST SPREAD SHEET				
Year	Month	Labor	Material	Total
Budget				12000
1995	JAN	0	0	0
1995	FEB	0	0	0
1995	MAR	0	0	0
1995	APR	0	0	0
1995	MAY	0	0	0
1995	JUN	2000	0	2000
1995	JUL	8000	0	8000
1995	AUG	2000	0	2000
1995	SEP	0	0	0
1995	OCT	0	0	0
1995	NOV	0	0	0
1995	DEC	0	0	0
TOTAL		12000	0	12000

PROJECT OPENING RECORD

TITLE:

AUTOSPLIT DESIGN SPECIFICATION

Project No.: 6249-01

Sponsor: 0061

Budget Cat.: 03

Cost Center: 0380

Project Leader: GENISE T A

Program No.: 128

MISSION, TECHNICAL OBJECTIVES, IMPACT:**MISSION**

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

TECHNICAL OBJECTIVES

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

IMPACT

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

CURRENT BUDGET: 12000**TIME LIMIT:** 8/30/1995**DISTRIBUTION:**

E BRAUN

PROJECT TEAM:**APPROVALS:**ACCOUNTING
PROJECT MGR.WAGNER B R
GENISE T A

Date:

06/22/95

06/21/95

/ /

/ /

/ /

BUSINESS MGR.

PROGRAM MGR.

HOLMES R C

SMEDLEY D G

Date:

06/22/95

06/22/95

/ /

/ /

/ /

Year: 1995
Prog. No.: 128
Proj. No.: 6249-01
Version: 13

PHASE: E - EXPLORATORY

Resource Base

Deliverables

CORDDC

REPORTS

103 SYSTEM SPECIFICATION 8/95 / / / /
AUTOSPLIT FUNC. PERF. SPEC. AND DESIGN REQ. SPEC.

05
4
19-01
13

GANTT CHART

COST SPREAD SHEET

**This Page is Inserted by IFW Indexing and Scanning
Operations and is not part of the Official Record**

BEST AVAILABLE IMAGES

Defective images within this document are accurate representations of the original documents submitted by the applicant.

Defects in the images include but are not limited to the items checked:

- ☐ **BLACK BORDERS**
- ☐ **IMAGE CUT OFF AT TOP, BOTTOM OR SIDES**
- ☒ **FADED TEXT OR DRAWING**
- ☐ **BLURRED OR ILLEGIBLE TEXT OR DRAWING**
- ☐ **SKEWED/SLANTED IMAGES**
- ☐ **COLOR OR BLACK AND WHITE PHOTOGRAPHS**
- ☐ **GRAY SCALE DOCUMENTS**
- ☐ **LINES OR MARKS ON ORIGINAL DOCUMENT**
- ☐ **REFERENCE(S) OR EXHIBIT(S) SUBMITTED ARE POOR QUALITY**
- ☐ **OTHER:** _____

IMAGES ARE BEST AVAILABLE COPY.

As rescanning these documents will not correct the image problems checked, please do not report these problems to the IFW Image Problem Mailbox.